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Line Detailed Section

NIMT Quay Park ‐ Britomart (Britomart Line) S2/3 S4 S5 S6

Westfield Junction (on NIMT East)

Westfield Junction ‐ Panmure 

Panmure ‐ Quay Park

Quay Park ‐ Britomart (Eastern Line) Mainline Yard

Penrose ‐ Newmarket

Newmarket Station (on NAL South)

Morningside Station

Morningside ‐ Mt Albert

Wiri Station (including Puhinui Junction)

Wiri ‐ Middlemore Third Main Civil Third Main Station works Testing and Commissioning

Middlemore ‐ Railway Lane overbridge

Railway Lane overbridge ‐ Westfield Junction

Westfield Junction (on NIMT South) T&C

Pukekohe ‐ Paerata Junction Pukekohe Station P2P Overhead Line Testing and Commissioning

Paerata Junction P2P Overhead Line Testing and Commissioning

Paerata Junction ‐ Papakura Station P2P Overhead Line Testing and Commissioning

Drury Central Stations Drury Central

Paerata Stations Paerata

Drury West Stations Drury West

Papakura Station (P2P)

Papakura Station

Papakura ‐ Homai

Homai ‐ Wiri Neutral Section

Westfield Junction (on NAL‐South)

Westfield Junction ‐ Penrose

Penrose Station

Newmarket Station (on NAL West)

Newmarket ‐ Morningside (incl CRL Junction) 

Mt Albert ‐ New Lynn

New Lynn ‐ Glen Eden

Glen Eden ‐ Henderson

Henderson Station TBC TBC

Henderson ‐ Swanson

Newmarket Station (on NWMKT) Testing and Commissioning

Newmarket ‐ Quay Park

MANUK Wiri ‐ Manukau

ONHGA Penrose ‐ Onehunga

Western Power feed TBC TBC

Infill Signal TBC TBC
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Indicative Consolidated Programme
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