


Appendix 3 - Work progress around the network



Line	Branch	Priority	Detailed Section	General disruption dates
NIMT	Britomart	1	Quay Park - Britomart	
NIMT	Eastern Line	2	Westfield Junction - Britomart	Q3 22 - Q4 23
NAL	NAL South	3	Penrose - Newmarket	Q2 23 - Q3 23
NAL	NAL West	4	Morningside - Mt Albert	Q3 23 - Q4 23
NIMT	W2QP	5	Wiri Station - Westfield Junction	Q3 23 - Q1 24
NIMT	W2QP	6b	Papakura - Wiri	Q3 23, then Q4 24 - Q2 25
NAL	NAL South	7	Westfield Junction - Penrose	Q2 25 - Q3 25
NAL	NAL West	8	Newmarket - Morningside (incl CRL Junction)	Q3 25 - Q2 26
		9	Mt Albert - Henderson	
		10	Henderson - Swanson	
NWMKT	Newmarket	11	Newmarket - Quay Park	Q1 26 - Q4 26
MANUK	BL-Manukau	12	Wiri Junction- Manukau	
ONHGA	BL-Onehunga	13	Penrose - Onehunga	

Papakura to Pukekohe

NIMT	P2P	6a	Papakura - Pukekohe	Q3 22 - Q4 24
------	-----	----	---------------------	---------------

No metro services until electrification and RNGIM renewals are complete and Drury Central and Drury West opened. (Q3 2022 to about 2025). 3 subsections of track closed so works can be safely and cost effectively delivered.