

Wairarapa level crossing works programme

Dates approximate and subject to change



2024				2025				2026	
Masterton District Council	Masterton Renall Street Solway		Akura Rd	Work underway	Work continues	Civil Work Done			
			Cornwall St	Civil work done					
			Renall St		Work underway	Civil work done			
			Hillcrest St	Work underway	Work continues	Civil work done			
			Judds Rd*				Work begins		
			Ngaumutawa Rd		Work begins		Civil Work Done		
			Norfolk Rd				Works begins		
Carterton District Council	Carterton CARTERTON TOWNSHIP		Norman Ave				Works begins		
			Wiltons Rd	Civil work done					
			Chester Rd	Civil work done					
			Andersons Line	Civil work done					
			Rhodes St				Closed 10 Days	Closure begins	
			Kent St	Work underway	Civil works done				
			Belvedere Rd		Work underway				
			Pembroke St				Work begins		
			Victoria St				Closure begins		
			Brooklyn Rd		Work underway	Civil work done			
			Lincoln Rd	Civil works done					
			Dalefield Rd	Civil works done					
			Hodders Rd	Civil work done					
			Watersons Line	Civil work done					
			Moffats Rd	Civil work done					
South Wairarapa District Council	Woodside Featherston FEATHERSTON TOWNSHIP		Matarawa Rd	Civil work done					
			Woodside Rd	Civil work done					
			Bell St				Closure begins		
			Fox St			Work underway			
			Fitzherbert St	Civil work done					
			Revans St			Work underway			
			Brandon St					Closure begins	
			Western Lake Rd	Prep underway		Work begins	Civil works done		

= to be upgraded      = to be closed permanently (pedestrian access will remain)

\* Note: Judds Rd is under discussion between KiwiRail and Masterton District Council