

Wairarapa level crossing works programme

Dates approximate and subject to change



2024				2025				2026	
Masterton District Council	Masterton Renall Street Solway		Akura Rd	Work underway	Work continues				
			Cornwall St	Civil work done					
			Renall St		Work underway				
			Hillcrest St	Work underway	Work continues				
			Judds Rd*					TBC	
			Ngaumutawa Rd		Work begins				
Carterton District Council	CARTERTON TOWNSHIP Carterton Matarawa		Norfolk Rd				TBC		
			Norman Ave				TBC		
			Wiltons Rd	Civil work done					
			Chester Rd	Civil work done					
			Andersons Line	Civil work done					
			Kent St	Work underway	Civil works done				
			Rhodes St				Work begins		
			Belvedere Rd			Work begins			
			Pembroke St			Work begins			
			Victoria St			Work begins			
			Brooklyn Rd		Work begins				
			Lincoln Rd	Civil works done					
			Dalefield Rd	Civil works done					
			Hodders Rd	Civil work done					
			Watersons Line	Civil work done					
			Moffats Rd	Civil work done					
			Matarawa Rd	Civil work done					
South Wairarapa District Council	FEATHERSTON TOWNSHIP Featherston		Woodside Rd	Civil work done					
			Bell St				TBC		
			Fox St				TBC		
			Fitzherbert St	Civil work done					
			Revans St			Work begins			
			Brandon St				TBC		
			Western Lake Rd	Prep underway	Work begins				

= to be upgraded      = to be closed permanently (pedestrian access will remain)

\* Note: Judds Rd is under discussion between KiwiRail and Masterton District Council